

THRALL ISD

ELEMENTARY SCHOOL

CONSTRUCTION UPDATE

- BRICK MASONRY WORK IS COMPLETE.
- WINGS B AND C FRAMING AND DRYWALL INSTALLATIONS ARE NEARING COMPLETION.
- EXTERIOR OF SCHOOL GRADING IS SCHEDULED TO BEGIN SOON.
- A/C ROOF TOP UNIT SETTINGS ARE SCHEDULED TO BEGIN SOON.



COST SUMMARY

Construction Contingency Balance:	\$600,004
Owner Contingency Balance:	\$687,974
Total Budget:	\$38,027,876
Total Completed & Stored To Date:	\$22,174,341
Percentage Complete:	58%



DIFFERENT FROM THE GROUND UP



GALLAGHER
A CUMMING GROUP COMPANY